REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish QL [ Q2 [ @3 [ Q4 Q1 Q2 | Q3
Facilities Mon 1/13/97 Tue 9/1/98 |
LCC-X/Experimental Control Room Mon 1/13/97 Fri 3/21/97
Relocate Personnel Wed 1/15/97 Sat 2/1/97
Facility Modications Mon 2/3/97 Sat 3/15/97
Install and activate early start console Mon 3/17/97 Fri 3/21/97

SDE-2

Relocate Personnel

Facility Modications

Install and activate equipment
SDE-1

Facility Modications

Relocate equipment from EDL
SDC

Facility modifcations

SNO Installation and Activation
OCR-1

LCC 2 Highbay lighting mod

LCC 2 augmentation

Relocate Comm equipment from 3R22 to 1R30

Relocate personnel from 3R20

Deactivate LCC 4

Facility Modications

Install and activate CLCS equipment
HMF

Facility Modifications

Mon 1/13/97

Wed 1/15/97

Mon 2/3/97

Fri 2/7/97

Mon 1/13/97

Tue 4/1/97

Mon 4/28/97

Mon 1/13/97

Mon 6/30/97

Mon 8/4/97

Mon 1/13/97

Mon 2/17/97

Fri 8/1/97

Mon 6/16/97

Mon 6/16/97

Fri 8/15/97

Mon 1/5/98

Wed 7/1/98

Mon 1/13/97

Mon 6/30/97

Thu 2/20/97

Fri 1/31/97

Fri 2/7/97

Thu 2/20/97

Fri 5/9/97

Mon 4/28/97

Fri 5/9/97

Fri 8/29/97

Fri 7/11/97

Fri 8/29/97

Tue 9/1/98

Fri 3/21/97

Thu 8/14/97

Fri 6/27/97

Fri 6/27/97

Fri 9/12/97

Tue 6/30/98

Tue 9/1/98

Fri 12/19/97

Fri 11/28/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

Q1

| @2 | Q3

{

Q4

Q1

Q2

Q3

Install and activate CLCS equipment
Application Testbed Pathfinder
Application Testbed Pathfinder Phase 1
Define Phase 1 App Svcs API Draft
Design Phase 1 App Svcs
Provide Phase 1 API Stubs
Announce EIM Tool/Lang Study (DP2)
Code & Test EIM API
Code & Test Math Model API
Code & Test User Display API
Test-Bed Available for App Development
EIM Tool/Lang Study Results (DP2)
App Test-Bed Special Topic DP
HMF Software Pathfinder
HMF Software Pathfinder (Frank.N)
Application Software Development
FRCS Requirements Complete
Design
Code
Phase 1 API Development
Requirements Defined
Design
Code
Phase 1 Model Available

Application Software Debug

Mon 12/1/97
Tue 5/6/97
Tue 5/6/97
Tue 5/6/97
Mon 5/19/97
Fri 5/30/97
Thu 6/5/97
Mon 6/2/97
Mon 6/2/97
Mon 6/2/97
Tue 7/1/97
Thu 8/7/97
Thu 6/5/97
Fri 3/28/97
Fri 3/28/97
Fri 3/28/97
Fri 3/28/97
Mon 4/21/97
Mon 5/5/97
Wed 4/30/97
Wed 4/30/97
Mon 5/5/97
Mon 5/26/97
Sun 6/15/97

Tue 7/1/97

Fri 12/19/97
Thu 8/7/97
Thu 8/7/97
Fri 5/16/97
Fri 5/30/97
Fri 5/30/97
Thu 6/5/97
Tue 7/1/97
Tue 7/1/97
Tue 7/1/97
Tue 7/1/97
Thu 8/7/97
Thu 6/5/97
Mon 9/29/97
Mon 9/29/97
Mon 9/1/97
Fri 3/28/97
Mon 6/30/97
Mon 9/1/97
Fri 6/13/97
Wed 4/30/97
Fri 5/23/97
Fri 6/13/97
Sun 6/15/97

Mon 9/29/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1998

HMF Data Fusion Development
Requirements Complete
Code With Vendor Assistance

HMF Data Health Development
Requirements Complete
Code With Vendor Assistance

Phase 2 API Development
Requirements Defined
Design

Code

Robust Web Interface Pathfinder

Robust Web Interface Pathfinder (Beever, T)

Design Panel 1 (Concept Panel)
Develop Design Panel 1
Design Panel 1 Internal Review
Design Panel 1 Complete

Developer Orientation

Design Panel 2 (Requirements Panel)

Develop Design Panel 2
Design Panel 2 Internal Review
Design Panel 2 Complete
Design Panel 3 (Design Panel)
Develop Design Panel 3
Design Panel 3 Internal Review

Design Panel 3 Complete

Wed 4/23/97
Wed 4/23/97
Mon 5/26/97
Wed 4/23/97
Wed 4/23/97
Mon 5/26/97
Wed 4/30/97
Wed 4/30/97
Mon 6/16/97
Mon 7/7/197
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Wed 5/14/97
Tue 5/20/97
Fri 5/9/97

Fri 5/9/97
Fri 5/9/97
Thu 6/5/97
Thu 6/12/97
Fri 6/13/97
Fri 6/13/97
Thu 6/26/97

Thu 7/3/97

Fri 8/1/97
Wed 4/23/97
Fri 8/1/97

Fri 8/1/97
Wed 4/23/97
Fri 8/1/97

Fri 8/15/97
Wed 4/30/97
Thu 7/3/97
Fri 8/15/97
Tue 9/30/97
Tue 9/30/97
Tue 5/20/97
Mon 5/12/97
Wed 5/14/97
Tue 5/20/97
Thu 5/22/97
Thu 6/12/97
Thu 6/5/97
Thu 6/5/97
Thu 6/12/97
Thu 7/3/97
Thu 6/26/97
Thu 6/26/97

Thu 7/3/97
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3
Code and Unit Test Mon 7/7/97 Fri 8/15/97 w
Implementation Mon 7/7/97 Fri 7/25/97 D
Unit testing Mon 7/28/97 Fri 8/15/97

CSCl Integration Testing (CIT)
Perform CIT
CIT Complete
Integration Test Phase
Develop CIT Report
User Training
Support System Integration & Test
Redstone Delivery Complete
Dependencies
CAP104 Port to SDC for User Eval (S. Speck)
CAP134 Port to SDC for User Eval (S. Speck)
CAP135 Port to SDC for User Eval (S. Speck)
CAP145 Port to SDC for User Eval (S. Speck)
Prototype Console Enclosures
Prototype Console Enclosures (Greg.C)
CLCS PROTOTYPE CONSOLES
CLCS Prototype System Consoles
Design
Define Requirements
Develop Specifications
Subsystem Layout Concepts

Console Design Concepts

Mon 8/18/97
Mon 8/18/97
Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Tue 9/30/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Mon 2/3/97
Mon 2/3/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Mon 5/5/97
Mon 5/12/97

Mon 5/12/97

Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Tue 9/30/97
Tue 9/30/97
Tue 9/30/97
Tue 9/30/97
Tue 9/30/97
Mon 9/1/97
Mon 9/1/97
Mon 9/1/97
Mon 9/1/97
Mon 9/1/97
Wed 11/26/97
Wed 11/26/97
Fri 9/26/97
Fri 7/25/97
Fri 6/20/97
Fri 5/16/97
Fri 5/23/97
Fri 5/23/97

Fri 5/23/97
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 | Q2 [ @3

Struct/Mech/Elect Design & Dwgs Mon 5/26/97 Wed 6/18/97 I:I

Prototype Briefing/Design Panel Fri 6/20/97 Fri 6/20/97 |
Procurement Mon 5/12/97 Fri 7/18/97 "

Subsystem Hardware Mon 5/12/97 Fri 7/18/97 [:I

Console Parts & Materials Mon 5/19/97 Fri 7/18/97 |——|
Enclosure Fabrication/Assembly Mon 6/23/97 Fri 7/18/97 '

Structure Mon 6/23/97 Tue 7/8/97 D

Mechanical Components Wed 7/9/97 Fri 7/18/97 |:|

Power/Electrical Components Wed 7/9/97 Fri 7/18/97 |:|
Installation Mon 7/21/97 Fri 7125197 .

Install Prototype Console in Facility Mon 7/21/97 Fri 7/125/97 I]

Install Subsystem Hardware Mon 7/21/97 Fri 7/125/97 I]

CLCS Support Modules Mon 4/28/97 Fri 9/26/97 —

Design Mon 4/28/97 Fri 6/20/97 W

Define Requirements Mon 4/28/97 Fri 5/9/97 |:|

Design Concepts Mon 5/12/97 Fri 5/23/97 D

Develop Specs and/or Drawings Mon 5/26/97 Wed 6/18/97 [:l

Briefing/Design Panel Fri 6/20/97 Fri 6/20/97 |
Procurement Mon 5/12/97 Fri 7/18/97 "

Subsystem Hardware Mon 5/12/97 Fri 7/18/97 |——|

Module Parts & Materials Mon 5/19/97 Fri 7/18/97 [:I
Enclosure Fabrication/Assembly Mon 6/23/97 Fri 7/18/97 '

Structure Mon 6/23/97 Fri 7/18/97 D

Mechanical Components Wed 7/9/97 Fri 7/18/97 |:|

Install Power/Electrical Components Wed 7/9/97 Fri 7/18/97 |:|
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REDSTONE Integrated Schedule

Task Name

Start

1997

1998

Finish Q1L [ @2 | 93 | 04

Q1

Q2

Q3

Installation
Install Module in facility
Install Subsystem Hardware
Activation/Evaluation
User Evaluations
Complete Console Specs & Drawings
CLCS Test Conductor Consoles
Design
Define Requirements
Subsystem Layout Concepts
Console Design Concepts
Develop Specifications
Briefing/Design Panel
Design Model
CLCS Management Consoles
Design
Define Requirements
Subsystem Layout Concepts
Console Design Concepts
Develop Specifications
Briefing/Design Panel

Design Model

OTHER REDSTONE SUBSYSTEM HARDWARE TASKS

Commercial Console Study

Vendor Identification Study (Medium Fidelity)

Mon 7/21/97

Mon 7/21/97

Mon 7/21/97

Tue 7/29/97

Tue 7/29/97

Tue 9/2/97

Mon 4/21/97

Mon 4/21/97

Mon 4/21/97

Mon 4/21/97

Mon 4/21/97

Mon 5/12/97

Fri 6/20/97

Mon 7/28/97

Tue 4/1/97

Tue 4/1/97

Tue 4/1/97

Mon 4/21/97

Mon 4/21/97

Mon 5/12/97

Fri 6/20/97

Mon 7/28/97

Mon 2/3/97

Wed 4/30/97

Wed 4/30/97

Mon 7/28/97

Mon 7/21/97

Mon 7/28/97

Fri 9/26/97

Tue 9/2/97

Fri 9/26/97

Fri 8/15/97

Fri 8/15/97

Fri 5/30/97

Fri 5/30/97

Fri 5/30/97

Wed 6/18/97

Fri 6/20/97

Fri 8/15/97

Fri 8/15/97

Fri 8/15/97

Mon 5/12/97

Fri 5/30/97

Fri 5/30/97

Wed 6/18/97

Fri 6/20/97

Fri 8/15/97

Wed 11/26/97

Fri 5/30/97

Fri 5/30/97
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1L | Q2 [ 3 | o4 Q1 Q2 | Q3
Define Study Parameters Wed 4/30/97 Fri 5/2/97 II
Perform Research Mon 5/5/97 Fri 5/16/97 D
Site Visits of Prospective Candidates Mon 5/19/97 Fri 5/23/97 I]
Briefing/Design Panel Tue 5/27/97 Fri 5/30/97 |]
Flat Panel .vs. CRT Study Mon 5/5/97 Fri 5/30/97 w
Trade Study (Medium Fidelity) Mon 5/5/97 Fri 5/30/97 w
Define Study Parameters Mon 5/5/97 Fri 5/9/97 I]
Perform Research Mon 5/12/97 Fri 5/23/97 I:I
Briefing/Design Panel Tue 5/27/97 Fri 5/30/97 |]
Hardware Safing Manager Fri 8/1/97 Fri 9/19/97 "
Conceptual Design Fri 8/1/97 Fri 9/19/97 "
Develop GSE SafingConcept Fri 8/1/97 Wed 9/3/97 |:|
Develop Vehicle Safing Concept Fri 8/1/97 Wed 9/3/97 |:|
Prepare Design Panel Package Thu 9/4/97 Fri 9/12/97 [I
Briefing/Design Panel Tue 9/16/97 Fri 9/19/97

Command Panel (PFP Replacement) Prototype
Design (USA)
Define Requirements (JUNO)
Develop Prototype
Prototype Parts Procurement
Installation
Deploy Prototype in LCC-X or SDE
Evaluate Prototype
Analysis/Briefing

Prepare Design Panel Package

Mon 2/3/97

Mon 2/3/97

Mon 2/3/97

Mon 2/17/97

Mon 2/17/97

Tue 7/1/97

Tue 7/1/97

Wed 7/2/97

Fri 8/1/97

Fri 8/1/97

Tue 9/30/97

Mon 6/30/97

Fri 2/14/97

Mon 6/30/97

Wed 4/30/97

Thu 7/31/97

Tue 7/1/97

Thu 7/31/97

Fri 8/22/97

Fri 8/15/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

Q1

| @2 [ @3 | Q4

Q1

Q2

Q3

Briefing to Design Panel
Procurement

Prepare Procurement Package

Release Procuement Package

Power Distribution Unit Prototype

Design (USA)

Define Requirements

Develop Prototype/Market Survey

Prototype Parts Procurement
Installation

Deploy Prototype in LCC-X/SDE

Evaluate Prototype
Analysis/Briefing

Prepare Design Panel Package

Briefing/Design Panel
Procurement

Prepare Procurement Package

Human Factors

Human Factors (Kristine.K / Linda.R))

Integration & Test

CLCS Redstone Integration & Test

Redstone Documentation
Redstone Integration Plan

System Test Procedures (Preliminary)

Tue 8/19/97
Mon 8/25/97
Mon 8/25/97
Fri 9/26/97
Mon 4/28/97
Mon 4/28/97
Mon 4/28/97
Mon 5/12/97
Mon 5/12/97
Mon 9/15/97
Mon 9/15/97
Tue 9/16/97
Tue 10/14/97
Tue 10/14/97
Tue 10/28/97
Mon 11/3/97
Mon 11/3/97

Mon 1/6/97

Mon 1/6/97

Tue 4/1/97

Tue 4/1/97

Thu 5/1/97
Thu 5/1/97

Tue 7/1/97

Fri 8/22/97
Tue 9/30/97
Tue 9/23/97
Tue 9/30/97

Wed 11/26/97

Fri 9/12/97

Fri 5/9/97

Fri 9/12/97

Fri 7/11/97
Tue 10/14/97
Mon 9/15/97
Tue 10/14/97
Fri 10/31/97
Mon 10/27/97
Fri 10/31/97
Wed 11/26/97
Wed 11/26/97

Mon 1/6/97

Mon 1/6/97

Tue 9/30/97

Tue 9/30/97

Tue 9/30/97
Wed 5/14/97

Mon 7/14/97

LU
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3
System Test Procedures (Final) Fri 8/15/97 Fri 9/12/97
Redstone Integration Report Fri 9/19/97 Tue 9/30/97 D
Thread/CSCI Support Activities Tue 4/1/97 Tue 8/26/97 —
Concept Design Panels Tue 4/1/97 Thu 5/1/97 |:|
Requirements Design Panels Thu 5/8/97 Thu 5/29/97

Detail Design Panels

UIT Support

Functional IDE Required from Subsystem Engineering (Dennis.F)

CIT Support

Training Activities
Razor Training (CM Tool)
SL-GMS Training

System Testing
Verify CIT software CM configuration
Perform System Build
SW Promotion to IDE
System Integration Activities (IDE)
System Test Dry Runs (IDE)
System Test (IDE)

Procurement

Procurement (Dennis.F)
Application Services CSCI
Application Services (J. Samson)
Design Panel 2 (Requirements Panel)

Develop Redstone CSCI Requirements

Thu 5/29/97
Mon 6/16/97
Mon 6/30/97
Tue 7/15/97
Mon 6/2/97
Mon 6/2/97
Mon 7/7/197
Tue 8/26/97
Tue 8/26/97
Wed 8/27/97
Fri 8/29/97
Tue 9/2/97
Thu 9/4/97
Mon 9/22/97

Mon 1/6/97

Mon 1/6/97
Thu 3/20/97
Thu 3/20/97
Thu 3/20/97

Thu 3/20/97

Fri 6/27/97
Fri 8/1/97
Mon 6/30/97
Tue 8/26/97
Tue 7/8/97
Fri 6/6/97
Tue 7/8/97
Tue 9/30/97
Tue 8/26/97
Thu 8/28/97
Fri 8/29/97
Fri 9/19/97
Fri 9/19/97
Tue 9/30/97

Mon 1/6/97

Mon 1/6/97
Fri 9/26/97
Fri 9/26/97
Thu 5/8/97

Fri 4/25/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1998

Q1

Q2

Q3

Identify Dependencies
Develop Design Panel 2
DP2 Pre-Internal Review
DP2 Internal Review
Design Panel Complete

Design Approved

Design Panel 3 (Design Panel)

SL Training Required from Training Coordinator

O2s & Graphical Designer Required from Unix System Admin
Develop Design Panel 3

Design Panel 3 WG

Design Panel 3 Internal Review

Design Panel Complete

Code and Unit Test (UT)

Redstone CM Tool & Training Required from CLCS Dev Env CSCI
O2s & ProDev Required from Unix System Admin

Develop Code

FD Services - class structure (type safe interface)

FD Services - FD Read

FD Services - OLDB/TCID read

FD Services - multi-sample read

UD Services - Data Handler

UD Services - System Viewer routine(s)

Constraint Mangement Services - Lowest priority

Redstone DD CVT Required from Data Distribution and Processing CSCI

Thu 3/20/97

Thu 3/20/97

Thu 5/1/97

Fri 5/2/97

Thu 5/8/97

Thu 5/8/97

Fri 5/2/97

Thu 6/12/97

Fri 5/2/97

Wed 5/28/97

Fri 6/6/97

Tue 6/10/97

Thu 6/12/97

Mon 5/12/97

Fri 5/23/97

Mon 5/12/97

Fri 5/23/97

Fri 5/23/97

Fri 5/23/97

Mon 6/30/97

Thu 7/3/97

Fri 6/6/97

Fri 6/6/97

Mon 6/16/97

Mon 7/7/97

Fri 4/25/97

Mon 4/28/97

Thu 5/1/97

Fri 5/2/97

Thu 5/8/97

Thu 5/8/97

Thu 6/12/97

Thu 6/12/97

Fri 5/2/97

Mon 6/9/97

Fri 6/6/97

Tue 6/10/97

Thu 6/12/97

Thu 8/7/97

Fri 5/23/97

Mon 5/12/97

Tue 7/22/97

Fri 6/13/97

Fri 6/20/97

Mon 6/30/97

Thu 7/3/97

Sun 7/6/97

Sun 7/6/97

Mon 7/7/97

Mon 7/7/97

51

5/2
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6/12

5/23
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 | Q2 [ @3
Redstone OLDB/CVT Required (DD/Ops CM) from Test Build & Control CSCI Mon 7/7/197 Mon 7/7/197 <> 7/7
APIs available to other CSCls Mon 7/7/197 Mon 7/7/197 <> 7/7
Preliminary CM Drop Tue 7/22/97 Tue 7/22/97 <> 7122
Test Set w/ Data in SDE1 Required (CM) from CLCS Dev Env CSCI Tue 7/22/97 Tue 7/22/97 <> 7122
Develop UT guidelines Mon 6/30/97 Sun 7/13/97 |:|
Perform Unit Testing Wed 7/23/97 Wed 8/6/97 I:I
Unit Test Complete Thu 8/7/97 Thu 8/7/97 <> 8/7
IAC Prototype and Analysis Fri 5/9/97 Mon 9/8/97 _
Attend CORBA Seminar Fri 5/9/97 Fri 5/9/97 |
Attend CORBA Seminar Mon 5/12/97 Mon 5/12/97 |
Develop Benchmarks Mon 7/14/97 Fri 7/125/97 I:I
Run benchmarks Wed 7/23/97 Thu 9/4/97 |:|
Evaluate ORB I/Fs Wed 7/23/97 Thu 9/4/97 |:|
Make Recommendation Wed 7/23/97 Thu 9/4/97 |:|
Develop Prototype Wed 7/23/97 Thu 9/4/97 |:|
Prototype with APIs available Mon 9/8/97 Mon 9/8/97 <> 9/8
CSCI-to-CSCl Integration Testing / Support Tue 7/8/97 Tue 8/19/97 "
EIM Prototype Support Tue 7/8/97 Tue 8/19/97 |:|
Command Integration Tue 7/8/97 Tue 8/19/97 |:|
DD / DH / DF Integration Tue 7/8/97 Tue 8/19/97 |:|
Application Debug Integration Tue 7/8/97 Tue 8/19/97 |:|
System Viewer Integration Tue 7/8/97 Tue 8/19/97 |:|
Unit Integration Testing (UIT) Fri 8/8/97 Tue 8/19/97 '
Perform Integration Testing Fri 8/8/97 Mon 8/18/97 |:|
UIT Complete Tue 8/19/97 Tue 8/19/97 <> 8/19
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

| @3 [ o4

Configuration Management (CM)
Formal CM Drop
Support CM
CSCl Integration Testing (CIT)
IDE with Data & Test Set Required from Integration & Test
Develop CIT procedures
Prelim CIT procs available for Review
Approved CIT Procedures Required from QA & System Test
Perform CIT
CIT Complete
Integration Test Phase
Develop CIT Report
User Training
Support System Integration & Test
Documentation Phase
Design Specification Document
Users Guide Document
AP| Manual Document
CLCS Development Environment CSCI
CLCS Development Environment (Jim.C)
Design Panel 2 (Requirements Panel)
Develop Redstone CSCI Requirements
Identify Dependencies
Develop Design Panel 2

Design Panel 2 Internal Review

Tue 8/19/97
Tue 8/19/97
Tue 8/19/97
Mon 7/21/97
Wed 8/13/97
Mon 7/21/97
Wed 8/13/97
Wed 8/20/97
Wed 8/20/97
Tue 8/26/97
Mon 9/1/97
Mon 9/1/97
Mon 9/1/97
Mon 9/1/97
Mon 4/14/97
Mon 4/14/97
Mon 4/14/97
Mon 4/14/97
Thu 2/27/97
Thu 2/27/97
Mon 3/24/97
Mon 3/24/97
Wed 3/26/97
Fri 5/2/97

Tue 5/20/97

Tue 8/26/97
Tue 8/19/97
Tue 8/26/97
Tue 8/26/97
Wed 8/13/97
Wed 8/13/97
Wed 8/13/97
Wed 8/20/97
Tue 8/26/97
Tue 8/26/97
Fri 9/26/97
Fri 9/26/97
Fri 9/26/97
Fri 9/26/97
Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Fri 9/26/97
Fri 9/26/97
Thu 5/22/97
Thu 5/1/97
Wed 4/30/97
Mon 5/19/97

Tue 5/20/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

QL [ @2 | Q3 [ Q4

Q1

Q2

Q3

Design Panel 2 Presentation
Requirements Approved
Design Panel 3 (Design Panel)
Develop Design Panel 3
Design Panel 3 Internal Review
Design Panel 3 Presentation
Design Approved
Procure Post-Redstone CM Tool
Post-Redstone CM Tool Evaluation
Post-Redstone CM Tool Selection
Procure Selected Post-Redstone CM Tool
Post-Redstone CM Tool On-site at KSC
Install and Configure Post-Redstone CM Tool
Post-Redstone CM Tool Available
Configuration Management (CM)
Check-in Preliminary Code Drop from CSCls
Preliminary Redstone CSCI Code in CM Repository Available
Check-in Final Code Drop from CSCls
Final Redstone CSCI Code in CM Repository Available
CSCl Integration Testing (CIT)
Perform CIT
CIT Complete
Integration Test Phase
Support System Integration and Test

Documentation Phase

Thu 5/22/97

Thu 5/22/97

Mon 5/26/97

Mon 5/26/97

Thu 6/12/97

Thu 6/19/97

Thu 6/19/97

Thu 2/27/97

Thu 2/27/97

Thu 4/17/97

Fri 4/18/97

Fri 5/30/97

Mon 6/2/97

Mon 6/30/97

Mon 7/7/97

Mon 7/7/97

Mon 7/14/97

Mon 8/18/97

Wed 8/27/97

Mon 7/14/97

Mon 7/14/97

Tue 8/26/97

Fri 8/29/97

Fri 8/29/97

Fri 3/28/97

Thu 5/22/97

Thu 5/22/97

Thu 6/19/97

Wed 6/11/97

Thu 6/12/97

Thu 6/19/97

Thu 6/19/97

Mon 6/30/97

Wed 4/16/97

Thu 4/17/97

Fri 5/30/97

Fri 5/30/97

Fri 6/27/97

Mon 6/30/97

Wed 8/27/97

Fri 7/11/97

Mon 7/14/97

Tue 8/26/97

Wed 8/27/97

Tue 8/26/97

Tue 8/26/97

Tue 8/26/97

Fri 9/26/97

Fri 9/26/97

Fri 7/11/97

:|5/22

5/22
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3
Place CVS User Guide On-line Fri 3/28/97 Fri 3/28/97 <> 3/2
Place CVS Tutorial On-line Wed 4/9/97 Wed 4/9/97

Place Post-Redstone User Guide On-line
Post-Redstone CM Tool Tutorial
Develop Tutorial
Place Tutorial On-line
Command Processor CSCI
Command Processor (Walter.C)
Requirements Design Panel
Dependencies Signed
Final Code/Test Schedule
Develop Redstone CSCI Requirements
Requirements Draft 1
Requirements Draft 1 Review
Requirements Draft 2
Requirements Final
Develop Requirements Design Panel
Preliminary Design Draft
Preliminary Design Final
Detailed Requirements Design Walk-Through
Requirements Panel Internal Review
Requirements Design Panel Complete
Requirements Design Approved
Key Dependencies (Preliminary)

Identify Dependencies

Mon 6/30/97
Mon 6/16/97
Mon 6/16/97
Fri 7/11/97
Thu 3/13/97
Thu 3/13/97
Thu 3/13/97
Tue 6/10/97
Tue 5/20/97
Thu 3/13/97
Fri 4/11/97
Wed 4/16/97
Fri 4/25/97
Thu 5/8/97
Thu 3/20/97
Fri 4/25/97
Wed 5/7/97
Wed 4/30/97
Tue 5/6/97
Thu 5/8/97
Thu 5/8/97
Thu 3/20/97

Thu 3/20/97

Mon 6/30/97
Fri 7/11/97
Thu 7/10/97
Fri 7/11/97
Sun 9/28/97
Sun 9/28/97
Tue 6/10/97
Tue 6/10/97
Tue 5/20/97
Thu 5/8/97
Fri 4/11/97
Wed 4/16/97
Fri 4/25/97
Thu 5/8/97
Mon 4/28/97
Fri 4/25/97
Wed 5/7/97
Wed 4/30/97
Tue 5/6/97
Thu 5/8/97
Thu 5/8/97
Fri 8/8/97

Fri 4/25/97

> 4

L od
3

<> 6130

7/11

]

6/10

5/20

> 425

5/8

/25

5/7

1/30

5/6

5/8

5/8
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3
Appl Services API Prelim Agreement Mon 6/2/97 Mon 6/2/97 6/2
Appl Services API Final Agreement Mon 6/16/97 Mon 6/16/97 6/16

API Prelim Drop Required from Application Services CSCI
API Final Drop Required from Application Services CSCI
System Services API Prelim Agreement
System Services API Final Agreement
API Prelim Drop Required from System Services CSCI
API Final Drop Required from System Services CSCI
GSE Gateway for Integration Required from GSE Gateway Services CSCI
Detailed Design Panel
Develop Detailed Design Panel
Detailed Design Walk-Through
Detailed Design Panel Internal Review
Detailed Design Inspection Complete
Test Plan (w/rtm) Complete
Design Panel Complete
Prototype Development
Command Processor User I/F Code and UT
Manual Cmd Window
Parse Text
FD commanding
Two Step
Response Processing
Manual Cmd Window 2

Manual Cmd Window 3

Mon 7/7/97

Mon 7/28/97

Tue 6/10/97

Mon 6/16/97

Tue 7/1/97

Fri 8/8/97

Fri 8/1/97

Fri 4/18/97

Fri 4/18/97

Wed 6/4/97

Tue 6/10/97

Thu 6/12/97

Thu 6/12/97

Thu 6/12/97

Fri 4/18/97

Fri 4/18/97

Wed 6/18/97

Wed 6/18/97

Mon 6/23/97

Fri 6/27/97

Thu 7/10/97

Tue 7/15/97

Thu 7/24/97

Mon 7/7/97

Mon 7/28/97

Tue 6/10/97

Mon 6/16/97

Tue 7/1/97

Fri 8/8/97

Fri 8/1/97

Thu 6/12/97

Tue 6/3/97

Wed 6/4/97

Tue 6/10/97

Thu 6/12/97

Thu 6/12/97

Thu 6/12/97

Thu 7/24/97

Wed 7/23/97

Wed 6/18/97

Wed 6/18/97

Mon 6/23/97

Fri 6/27/97

Thu 7/10/97

Tue 7/15/97

Thu 7/24/97

o
> 128

6/10

6/16

On
> 88
$sn

6/4
6/10
6/12
6/12

6/12

6/18
6/18

6/23

> 627
<> 10
> s

> 124
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

Q1

Q2

| Q3 |

Q4

Q1

Q2

Q3

DDVT Cursor Control I/F Code and UT
Prototype Refrig/Freeze

Prototype Gizmos/Widgets

Other

Preliminary CM Drop

Unit Test Complete

Unit Integration Testing (UIT)

Perform Integration Testing
Man Cmd Win & Parse Text
& FD commanding

& Two Step

& Prototype Refrig/Freeze
& Gizmos

& Response Processing
Manual Cmd Window 2
Manual Cmd Window 3

UIT Complete

HCI & CCP CMD UIT

Configuration Management

Formal CM Drop

Support Cm

CSCl Integration Testing (CIT)

CMD/Services Integration
CMD/Gateway Integration

Formal CIT

Mon 4/21/97

Tue 5/20/97

Tue 5/20/97

Tue 5/20/97

Thu 7/24/97

Thu 7/24/97

Fri 4/25/97

Fri 4/25/97

Wed 6/18/97

Mon 6/23/97

Fri 6/27/97

Wed 6/18/97

Thu 6/19/97

Thu 7/10/97

Tue 7/15/97

Thu 7/24/97

Wed 7/30/97

Thu 7/17/97

Tue 8/19/97

Tue 8/19/97

Tue 8/19/97

Fri 8/1/97

Fri 8/1/97

Fri 8/8/97

Wed 8/20/97

Thu 7/24/97

Wed 6/18/97

Fri 6/27/97

Thu 7/24/97

Thu 7/24/97

Thu 7/24/97

Wed 7/30/97

Tue 7/29/97

Wed 6/18/97

Mon 6/23/97

Fri 6/27/97

Wed 6/18/97

Wed 7/9/97

Thu 7/10/97

Tue 7/15/97

Thu 7/24/97

Wed 7/30/97

Wed 7/30/97

Tue 8/26/97

Tue 8/19/97

Tue 8/26/97

Tue 8/26/97

Fri 8/8/97

Wed 8/20/97

Tue 8/26/97

l_Il_ll_||—|
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REDSTONE Integrated Schedule

Documentation Phase

Thu 3/27/97

Tue 8/26/97

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3
System Test Mon 9/1/97 Fri 9/26/97 w
Develop CIT Report Mon 9/1/97 Fri 9/26/97 D
User Training Mon 9/1/97 Fri 9/26/97 D
Support System Integration & Test Mon 9/1/97 Fri 9/26/97 D

Design Specification Documentation
Final
Users Guide Documentation
Preliminary
Draft
Final
AP| Manual Documentation
Preliminary
Draft
Final
HCI-CCP CMD Packets Def
Start HCI-CCP CMD Packets Def
Prelim HCI-CCP CMD Packets Def
Draft HCI-CCP CMD Packets Def
Final HCI-CCP CMD Packets Def
Redstone Delivery Complete
Common Applications Support CSCI
Common Applications Support (Barbara.K)
Concept Panel

Develop Concept Panel

Tue 4/15/97
Tue 8/26/97
Tue 4/15/97
Fri 7/11/97
Fri 8/1/97
Tue 8/26/97
Tue 4/15/97
Fri 7/11/97
Fri 8/1/97
Tue 8/26/97
Thu 3/27/97
Thu 3/27/97
Mon 5/5/97
Fri 5/9/97
Thu 6/12/97
Sun 9/28/97
Mon 4/7/97
Mon 4/7/97
Thu 4/24/97

Thu 4/24/97

Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Fri 7/11/97
Fri 8/1/97
Tue 8/26/97
Tue 8/26/97
Fri 7/11/97
Fri 8/1/97
Tue 8/26/97
Thu 6/12/97
Thu 3/27/97
Mon 5/5/97
Fri 5/9/97
Thu 6/12/97
Sun 9/28/97
Tue 9/30/97
Tue 9/30/97
Thu 6/5/97

Tue 6/3/97

> sl

OO

o

<> 826

> 826

5/5
5/9

6/12

> a8
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish [ 03 | 04 [
Concept Panel Thu 6/5/97 Thu 6/5/97 6/5
Code and Unit Test Mon 4/7/97 Fri 7125197 H
Develop Code Mon 4/7/97 Fri 6/27/97 I::l
Preliminary CM Drop Available Mon 6/2/97 Mon 6/2/97 6/2
Perform Unit Testing Mon 6/9/97 Fri 7/25/97 ,_l
Unit Test Complete Fri 7/25/97 Fri 7/25/97 <> 7/25
Configuration Management (CM) Fri 8/1/97 Tue 9/30/97 "
CM Support Required by System Build CSCI Fri 8/1/97 Fri 8/1/97 <> 8/1
Formal CM Drop Tue 8/19/97 Tue 8/19/97

Support CM
Documentation
Object Library Documentation
Common Gateway Services CSCI
Common Gateway Services (Shawn.Q)
Design Panel 2 (Requirements Panel)
Develop Redstone CSCI Requirements
Identify Dependencies
Develop Design Panel 2
Design Panel 2 Internal Review
Design Panel 2 Open Review
Design Panel 2 Complete
Design Panel 3 (Design Panel)
Develop Design Panel 3
Design Panel 3 Internal Review

Design Panel 3 Open Review

Wed 8/20/97
Thu 5/1/97
Thu 5/1/97

Thu 3/20/97
Thu 3/20/97
Thu 3/20/97
Thu 3/20/97
Thu 3/20/97
Tue 5/20/97
Thu 5/29/97

Fri 5/30/97
Fri 5/30/97
Mon 6/2/97
Mon 6/2/97
Tue 6/24/97

Thu 6/26/97

Tue 9/30/97
Fri 7/25/97
Fri 7/25/97

Tue 9/30/97

Tue 9/30/97
Fri 5/30/97
Fri 5/16/97
Fri 5/16/97

Wed 5/28/97

Thu 5/29/97
Fri 5/30/97
Fri 5/30/97

Thu 7/17/97

Mon 6/23/97

Tue 6/24/97

Thu 7/17/97

<> 8no

EDD]]]D]D

5/29
5/30

5/30

> 6l24
<> 6126
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REDSTONE Integrated Schedule

Task Name

Start

1998

Finish Q1

Q1

Q2

Q3

Design Panel Complete

Code and Unit Test (UT)
Sys Msg packet contents def Required from System Services CSCI
RTCN Packet Def Required from RTPC Packet Payload ICD (Tom.J)
Command Route Codes Required from Command Processor CSCI
CM Server status request definition Required from System Control CSCI
Develop Code
Preliminary CM Drop
Perform Unit Testing
Unit Test Complete

Unit Integration Testing (UIT)
Reliable Messages (AM/CLM) Required from System Services CSCI
Perform Integration Testing
UIT Complete

Configuration Management (CM)
Formal CM Drop
Support CM

CSCI Integration Testing (CIT)
IRIG-B time source Required from CLCS Development Environment CSCI
Perform CIT
CIT Complete
Develop CIT Report

Integration Test Phase
Support System Integration and Test

Documentation Phase

Thu 6/26/97

Tue 4/1/97

Thu 6/5/97

Thu 6/5/97

Tue 7/1/97

Tue 7/1/97

Tue 4/1/97

Tue 7/15/97

Wed 4/30/97

Tue 7/15/97

Tue 7/15/97

Tue 7/15/97

Tue 7/15/97

Tue 8/12/97

Tue 8/12/97

Tue 8/12/97

Tue 8/12/97

Tue 8/12/97

Tue 8/12/97

Tue 8/12/97

Fri 9/5/97

Fri 9/5/97

Mon 9/15/97

Mon 9/15/97

Tue 4/1/97

Thu 6/26/97

Tue 7/15/97

Thu 6/5/97

Thu 6/5/97

Tue 7/1/97

Tue 7/1/97

Mon 7/14/97

Tue 7/15/97

Mon 7/14/97

Tue 7/15/97

Tue 8/12/97

Tue 7/15/97

Mon 8/11/97

Tue 8/12/97

Tue 8/26/97

Tue 8/12/97

Tue 8/26/97

Fri 9/26/97

Tue 8/12/97

Fri 9/5/97

Fri 9/26/97

Fri 9/26/97

Mon 9/29/97

Mon 9/29/97

Tue 9/30/97
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish QL [ Q2 [ @3 [ Q4 Q1 Q2 | Q3
Design Specification Document Fri 5/9/97 Tue 9/30/97 :
Development Fri 5/9/97 Fri 5/23/97

Review
Update
Operations Manual Development
Development
Review
Update
API Manual Document
Development
Update
Review

Consolidated SDS CSCI

Consolidated SDS (Jose.M)

Code and Unit Test (UT) (Redstone Class)

Develop Code
Preliminary CM Drop
Perform Unit Testing

Unit Test Complete

Unit Integration Testing (UIT) (Redstone Class)

Perform Integration Testing
UIT Complete

Configuration Management (CM)
Formal CM Drop

Support CM

Thu 5/29/97
Thu 5/29/97
Mon 7/14/97
Mon 7/14/97
Mon 8/25/97
Tue 9/2/97
Tue 4/1/97
Tue 4/1/97
Thu 6/5/97
Mon 6/2/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Mon 6/23/97
Mon 6/23/97
Tue 7/15/97
Tue 7/15/97
Tue 7/15/97
Tue 7/22/97
Wed 7/23/97
Wed 7/23/97

Wed 7/23/97

Thu 5/29/97
Tue 9/30/97
Tue 9/30/97
Mon 8/25/97
Tue 9/2/97
Tue 9/30/97
Mon 6/9/97
Mon 6/2/97
Mon 6/9/97
Thu 6/5/97
Tue 9/30/97
Tue 9/30/97
Tue 7/15/97
Mon 6/23/97
Mon 6/23/97
Mon 7/14/97
Tue 7/15/97
Tue 7/22/97
Mon 7/21/97
Tue 7/22/97
Fri 8/1/97
Wed 7/23/97

Fri 8/1/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

| Q2

[ Q4

CSCl Integration Testing (CIT)
Perform CIT
CIT Complete
Develop CIT Report
Integration Test Phase
Support System Integration and Test
Documentation Phase
Design Specification Document
Update
Users Guide Development
Development
Review
Update
API Manual Document
Development
Review

Update

Consolidated Systems Gateway Services

Consolidated Systems Gateway Services (Shawn.Q)

Code and Unit Test (UT)
Develop Code
Develop Code
Preliminary CM Drop
Perform Unit Testing

Unit Test Complete

Wed 7/23/97
Wed 7/23/97
Fri 8/1/97

Fri 8/1/97

Fri 8/1/97
Fri 8/1/97
Tue 7/15/97
Tue 7/15/97
Tue 7/15/97
Tue 7/15/97
Tue 7/15/97
Mon 8/25/97
Tue 9/2/97
Mon 8/25/97
Mon 8/25/97
Mon 9/15/97
Mon 9/22/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Tue 4/1/97
Tue 7/8/97
Wed 7/9/97

Tue 7/15/97

Mon 8/25/97
Fri 8/1/97

Fri 8/1/97
Mon 8/25/97
Mon 9/29/97
Mon 9/29/97
Tue 9/30/97
Mon 9/29/97
Mon 9/29/97
Tue 9/30/97
Mon 8/25/97
Tue 9/2/97
Tue 9/30/97
Tue 9/30/97
Mon 9/15/97
Mon 9/22/97
Tue 9/30/97
Tue 9/30/97
Tue 9/30/97
Tue 7/15/97
Mon 7/7/197
Mon 7/7/197
Tue 7/8/97
Mon 7/14/97

Tue 7/15/97

10
w

©
=
=

[
L

| T

L]

~
-
[e9)

> s
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3

Unit Integration Testing (UIT) Wed 7/16/97 Tue 8/5/97 '

Perform Integration Testing Wed 7/16/97 Mon 8/4/97 D

UIT Complete Tue 8/5/97 Tue 8/5/97 <> 8/5
Configuration Management (CM) Wed 8/6/97 Fri 9/26/97 "

Formal CM Drop Wed 8/6/97 Wed 8/6/97 <> 8/6

Support CM Wed 8/6/97 Tue 8/26/97 D

CSCI Integration Testing (CIT) Wed 8/6/97 Fri 9/26/97 |:|

Perform CIT Wed 8/6/97 Mon 8/25/97 D

CIT Complete Tue 8/26/97 Tue 8/26/97 <> 8/26

Develop CIT Report
Integration Test Phase
Support System Integration and Test
Documentation Phase
Design Specification Document
Update
Users Guide Development
Development
Review
Update
API Manual Document
Development
Review
Update

Data Distribution and Processing

Data Distribution and Processing (Cecilia.C)

Tue 9/2/97

Tue 9/2/97

Tue 9/2/97
Tue 7/15/97
Tue 7/15/97
Tue 7/15/97
Mon 8/18/97
Mon 8/18/97
Mon 8/25/97

Tue 9/2/97
Mon 8/25/97
Mon 8/25/97
Mon 9/15/97
Mon 9/22/97

Mon 3/17/97

Mon 3/17/97

Fri 9/26/97
Mon 9/29/97
Mon 9/29/97
Tue 9/30/97
Tue 9/30/97
Tue 9/30/97
Tue 9/30/97
Mon 8/25/97

Tue 9/2/97
Tue 9/30/97
Tue 9/30/97
Mon 9/15/97
Mon 9/22/97
Tue 9/30/97

Tue 9/30/97

Tue 9/30/97
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish [ 3 | o4 |

Design Panel 2 Mon 3/17/97 Fri 5/9/97

Develop Redstone CSCI Requirements Thu 3/20/97 Thu 4/10/97

Identify Dependencies Thu 3/20/97 Fri 4/25/97

Dependencies Signed Fri 5/2/97 Fri 5/2/97 512

Requirement Draft 1 Mon 3/17/97 Fri 3/28/97

Requirement Draft 2 Mon 3/31/97 Fri 4/18/97

Requirement Review Mon 4/21/97 Fri 4/25/97

Requirements Final Fri 4/25/97 Fri 4/25/97 /25

Requirements Approved Fri 4/25/97 Fri 4/25/97 95

Develop Cost Fri 4/25/97 Fri 5/2/97

Preliminary Design Draft Mon 4/7/97 Mon 4/28/97

Preliminary Design Flip Through Tue 4/29/97 Wed 4/30/97

Preliminary Design Final Mon 4/21/97 Fri 5/2/97

Develop Design Panel 2 Mon 4/21/97 Fri 5/2/97

Design Panel 2 Internal Review Fri 5/2/97 Fri 5/2/97 5/2

Design Panel Complete Fri 5/9/97 Fri 5/9/97 5/9

Design Approved Fri 5/9/97 Fri 5/9/97 5/9

Final code/test Schedule Available Fri 5/9/97 Fri 5/9/97 5/9
Design Panel 3 Mon 5/12/97 Fri 5/30/97 w

Develop Design Panel 3 Mon 5/12/97 Tue 5/20/97 I]

Detailed Design Flip Through Wed 5/21/97 Thu 5/22/97 |

Design Panel 3 Internal Review Fri 5/23/97 Fri 5/23/97 5/23

Detailed Design Inspection Tue 5/27/97 Thu 5/29/97

Detailed Design Inspection Complete Thu 5/29/97 Thu 5/29/97 5/29

Design Panel Complete Fri 5/30/97 Fri 5/30/97 5/30
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1L | Q2. [ 3 | o4 Q1 Q2 | Q3
Develop Test Plan Mon 5/26/97 Fri 5/30/97 I]
Test Plan Complete Fri 5/30/97 Fri 5/30/97 5/30
Code and Unit Test (UT) Mon 5/12/97 Thu 8/7/97

Develop Code
Preliminary CM Drop
Perform Unit Testing
Unit Test Complete
Unit Integration Testing (UIT)
Perform Integration Testing
UIT Complete
Configuration Management (CM)
Formal CM Drop
Support CM
CSCl Integration Testing (CIT)
Perform CIT
CIT Complete
Integration Test Phase
Develop CIT Report
User Training
Support System Integration & Test
Documentation Phase
Design Specification Document
Development
Review

Update

Mon 5/12/97

Tue 7/22/97

Wed 7/23/97

Thu 8/7/97

Fri 8/8/97

Fri 8/8/97

Tue 8/19/97

Tue 8/19/97

Tue 8/19/97

Tue 8/19/97

Wed 8/20/97

Wed 8/20/97

Tue 8/26/97

Mon 9/1/97

Mon 9/1/97

Mon 9/1/97

Mon 9/1/97

Mon 4/14/97

Mon 4/14/97

Mon 4/14/97

Mon 9/15/97

Mon 9/22/97

Tue 7/22/97

Tue 7/22/97

Wed 8/6/97

Thu 8/7/97

Tue 8/19/97

Mon 8/18/97

Tue 8/19/97

Tue 8/26/97

Tue 8/19/97

Tue 8/26/97

Tue 8/26/97

Tue 8/26/97

Tue 8/26/97

Tue 9/30/97

Tue 9/30/97

Tue 9/30/97

Tue 9/30/97

Tue 9/30/97

Tue 9/30/97

Mon 9/15/97

Tue 9/23/97

Tue 9/30/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

Q1

| @2 [ @3 | Q4

Q1

Q2

Q3

Document Baseline Available
Users Guide Document

Development

Review

Update

Document Baseline Available
API Manual Document

Development

Review

Update

Document Baseline Available

Data Recording, Archival and Retrieval

Data Recording/Archival and Retrieval (Earl.F)

Requirements Definition Analysis

Develop Redstone CSCI Requirements

Final Draft Complete
Design Panel 2

Develop Design Panel 2

SEl Internal Review

Final

Design Approved
Design Panel 3

Develop Design Panel 3

SEl Internal Review

Final

Tue 9/30/97
Mon 7/7/97
Mon 7/7/197
Mon 9/1/97

Wed 9/10/97

Tue 9/30/97

Mon 4/21/97

Mon 4/21/97

Mon 5/19/97

Mon 5/26/97
Fri 5/30/97

Mon 3/31/97
Mon 3/31/97
Mon 3/31/97

Mon 3/31/97

Mon 4/28/97
Mon 4/7/97
Mon 4/7/97

Tue 5/27/97

Thu 5/29/97

Thu 5/29/97

Thu 5/29/97

Thu 5/29/97

Tue 6/10/97

Tue 6/10/97

Tue 9/30/97
Tue 9/30/97
Fri 8/29/97
Tue 9/9/97
Tue 9/30/97
Tue 9/30/97
Fri 5/30/97
Fri 5/16/97
Fri 5/23/97
Fri 5/30/97
Fri 5/30/97
Tue 8/26/97
Tue 8/26/97
Mon 4/28/97
Mon 4/28/97
Mon 4/28/97
Thu 5/29/97
Tue 5/27/97
Tue 5/27/97
Thu 5/29/97
Thu 5/29/97
Tue 6/10/97
Tue 6/10/97
Tue 6/10/97

Tue 6/10/97

<> 9130
p——
]
0
[
<> 9130

_ -0

5/30

Eﬁ

Ao g
3

o

1/28

5/27

5/29

%5/29
[

2—,6/10
I; 6/10

'y
i,
~
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

Q | @ [ 3 | 4

Q1

Q2

Q3

Code and Unit Integration Test

Develop Code

ATM to TCP Converter for Recording Required from System Services C.

New Recording Engine with Ops Console

New change data retrieval Engine with Ops Console

New message retrieval engine with Ops Console

FDD with Fusion FDs Required from Test Build and Control CSCI
AP File Editor

User Access Mods (access to raw clcs packets)

Existing Preproc and API Mods with Docs

New Preproc and API with Docs (native clcs data)

New retrieval Apps with Docs

Integrate with existing SDC

Support Packet Definition Work

Perform Unit Testing

Complete

Developer Integration Testing (CSCI to CSCI)

Perform Integration Testing

Complete

AIT

Perform AIT

Complete

DBSAFE CSCI

DBSAFE (Jerry.M)

Design Panel 2

Mon 4/14/97
Mon 4/14/97
Mon 5/19/97
Mon 5/19/97
Mon 5/19/97
Mon 5/19/97
Mon 5/19/97
Mon 5/19/97
Wed 5/28/97
Mon 6/2/97
Mon 6/2/97
Mon 6/23/97
Mon 7/7/197
Mon 4/14/97
Wed 7/23/97
Thu 8/7/97
Fri 8/8/97
Fri 8/8/97
Tue 8/19/97
Wed 8/20/97
Wed 8/20/97
Tue 8/26/97
Thu 3/20/97
Thu 3/20/97

Thu 3/20/97

Thu 8/7/97
Tue 7/22/97
Mon 5/19/97

Fri 7/11/97

Fri 7/11/97

Fri 7/11/97
Mon 5/19/97

Fri 6/27/97

Fri 6/13/97
Mon 6/23/97
Mon 6/30/97
Mon 7/14/97
Tue 7/22/97
Mon 5/26/97

Thu 8/7/97

Thu 8/7/97
Tue 8/19/97
Tue 8/19/97
Tue 8/19/97
Tue 8/26/97
Tue 8/26/97
Tue 8/26/97

Fri 9/26/97

Fri 9/26/97

Thu 8/7/97

)

EREpE

=

S
@
©
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8/26
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3
Create CSCI Requirements Baseline Mon 4/7/97 Fri 5/9/97 D
Modify Requirements for Redstone Tue 4/8/97 Thu 8/7/97 I:

Identify Dependencies

Develop Design Panel 2
Design Panel 2 Internal Review
Design Panel Complete

Design Approved

Design Panel 3

Develop Design Panel 3
Design Panel 3 Internal Review

Design Panel Complete

Code and Unit Test (UT)

Create CLCS S/W Baseline

Create Database (Dev support only)
Load Test Data From CDS

CLCS DBSAFE Database Available
Develop Code

Preliminary CM Drop

Perform Unit Testing

Unit Test Complete

Unit Integration Testing (UIT)

Perform Integration Testing

UIT Complete

Configuration Management (CM)

Formal CM Drop

Thu 3/20/97

Mon 4/7/97

Tue 5/27/97

Thu 5/29/97

Thu 5/29/97

Fri 5/30/97

Fri 5/30/97

Tue 6/24/97

Thu 6/26/97

Thu 3/20/97

Thu 3/20/97

Mon 3/24/97

Wed 3/26/97

Thu 5/1/97

Wed 3/26/97

Tue 7/22/97

Mon 3/31/97

Thu 8/7/97

Fri 8/8/97

Fri 8/8/97

Tue 8/19/97

Tue 8/19/97

Tue 8/19/97

Tue 3/25/97

Fri 5/23/97

Tue 5/27/97

Thu 5/29/97

Thu 5/29/97

Thu 6/26/97

Fri 6/20/97

Tue 6/24/97

Thu 6/26/97

Thu 8/7/97

Fri 3/21/97

Mon 4/7/97

Mon 5/12/97

Mon 5/12/97

Tue 7/22/97

Tue 7/22/97

Wed 8/6/97

Thu 8/7/97

Tue 8/19/97

Mon 8/18/97

Tue 8/19/97

Tue 8/26/97

Tue 8/19/97

1 [leB0™

5/29

5/29

]
> 6l24
<> 6126

il
> 1122

> it

<> 8no

<> 8no
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

QL [ Q2

| @3 [ o4

Q1

Q2

Q3

Support CM

CSCl Integration Testing (CIT)
Perform CIT
CIT Complete

Integration Test Phase
Develop CIT Report
User Training
Support System Integration & Test

Documentation Phase
Requirements Specification Document

Development
Accessible on WEB
Users Guide Document
Development
Accessible on WEB
Review
Update
GSE Gateway Services
GSE Gateway Services (Mike.L)

Design Panel 2 (Requirements Panel)
Develop Redstone CSCI Requirements
Identify Dependencies
Develop Design Panel 2
Design Panel 2 Internal Review

Design Panel 2 Open Review

Tue 8/19/97
Wed 8/20/97
Wed 8/20/97

Tue 8/26/97

Mon 9/1/97

Mon 9/1/97
Mon 9/1/97
Mon 9/1/97
Mon 4/7/97
Mon 4/7/97
Mon 4/7/97
Fri 5/16/97
Mon 4/14/97
Mon 4/14/97
Fri 5/16/97

Mon 8/18/97

Mon 8/25/97
Thu 3/20/97

Thu 3/20/97
Thu 3/20/97

Thu 3/20/97

Thu 3/20/97

Thu 3/20/97

Tue 5/6/97

Thu 5/8/97

Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Tue 8/26/97
Fri 9/26/97
Fri 9/26/97
Fri 9/26/97
Fri 9/26/97
Fri 8/29/97
Fri 8/15/97
Fri 8/15/97
Fri 8/15/97
Fri 8/29/97
Fri 8/15/97
Fri 8/15/97
Fri 8/22/97
Fri 8/29/97
Tue 9/30/97
Tue 9/30/97
Thu 5/8/97
Fri 4/11/97
Fri 4/11/97
Wed 4/30/97
Tue 5/6/97

Thu 5/8/97

ol

&

I

MMM1]]-“§U]

O —q=

i

5/16

5/8
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 Q2 | @3 [ o4 Q1 Q2 | Q3
Design Panel 2 Complete Thu 5/8/97 Thu 5/8/97 <> 5/8
Design Panel 3 (Design Panel) Fri 5/9/97 Thu 7/24/97 H
Develop Design Panel 3 Fri 5/9/97 Mon 6/23/97

Code and Unit Test (UT)

Unit Integration Testing (UIT)

Configuration Management (CM)

CSCl Integration Testing (CIT)

Design Panel 3 Internal Review
Design Panel 3 Open Review

Design Panel Complete

Develop Code

Preliminary GSE Tables Required from System Build CSCI
Preliminary CM Drop

Perform Unit Testing

Unit Test Complete

Prelim G/W Com Srvcs CSCI Del Required from G/W Common Services CSC

Perform Integration Testing

UIT Complete

Formal CM Drop

Support CM

Final G/W Com Srvcs CSCI Del Required from G/W Common Services CSCI

Final GSE Tables Required from System Build CSCI

Perform CIT
CIT Complete

Develop CIT Report

Tue 6/24/97

Thu 6/26/97

Thu 6/26/97

Tue 4/1/97

Tue 4/1/97

Mon 6/30/97

Tue 7/8/97

Wed 4/30/97

Tue 7/8/97

Tue 7/8/97

Tue 7/8/97

Tue 7/8/97

Tue 8/5/97

Tue 8/5/97

Tue 8/5/97

Tue 8/5/97

Tue 8/5/97

Tue 8/5/97

Tue 8/5/97

Tue 8/5/97

Fri 8/29/97

Tue 9/2/97

Tue 7/22/97

Thu 7/24/97

Thu 7/24/97

Tue 7/8/97

Mon 7/7/97

Mon 6/30/97

Tue 7/8/97

Mon 7/7/97

Tue 7/8/97

Tue 8/5/97

Tue 7/8/97

Mon 8/4/97

Tue 8/5/97

Tue 8/26/97

Tue 8/5/97

Tue 8/26/97

Fri 9/26/97

Tue 8/5/97

Tue 8/5/97

Fri 8/29/97

Fri 8/29/97

Fri 9/26/97
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 Q1 Q2 | Q3
Integration Test Phase Tue 9/2/97 Mon 9/29/97 w
Support System Integration and Test Tue 9/2/97 Mon 9/29/97 D
Documentation Phase Fri 5/9/97 Tue 9/30/97 _
Design Specification Document Fri 5/9/97 Tue 9/30/97 ~
Development Fri 5/9/97 Mon 6/16/97

Review
Update
Users Guide Document
Development
Review
Update
Simulation Gateway
Simulation Gateway (Juan.B)

Design Panel 2

Develop Redstone CSCI Requirements

Identify Dependencies
Develop Design Panel 2
Design Panel 2 Internal Review
Design Panel Complete
Design Approved

Design Panel 3
Develop Design Panel 3
Design Panel 3 Internal Review
Design Panel Complete

Code and Unit Test (UT)

Mon 6/16/97
Mon 6/23/97
Mon 7/14/97
Mon 7/14/97
Mon 8/25/97
Tue 9/2/97
Mon 3/31/97
Mon 3/31/97
Mon 3/31/97
Mon 3/31/97
Fri 4/4/97
Wed 4/16/97
Tue 6/3/97
Thu 6/5/97
Thu 6/5/97
Tue 5/27/97
Tue 5/27/97
Tue 6/24/97
Thu 6/26/97

Mon 3/31/97

Mon 6/23/97
Tue 9/30/97
Tue 9/30/97
Mon 8/25/97
Tue 9/2/97
Tue 9/30/97
Fri 9/26/97
Fri 9/26/97
Thu 6/5/97
Fri 4/4/97
Fri 4/4/97
Thu 6/5/97
Tue 6/3/97
Thu 6/5/97
Thu 6/5/97
Thu 6/26/97
Thu 6/26/97
Tue 6/24/97
Thu 6/26/97

Fri 7/18/97

6/3

6/5

6/5

|

> 6l24
<> 6126
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish [ 03 | 04 [
Analyze Current Software Mon 3/31/97 Fri 4/25/97 E
Develop Code Mon 4/28/97 Fri 6/27/197

Preliminary CM Drop
Perform Unit Testing
Unit Test Complete
Unit Integration Testing (UIT)
Perform Integration Testing
UIT Complete
Configuration Management (CM)
Formal CM Drop
Support CM
CSCl Integration Testing (CIT)
Perform CIT
CIT Complete
Integration Test Phase
Develop CIT Report
User Training
Support System Integration & Test
Documentation Phase
Design Specification Document
Development
Review
Update
Users Guide Document

Development

Mon 6/30/97

Mon 6/30/97

Fri 7/18/97

Mon 7/21/97

Mon 7/21/97

Fri 8/1/97

Tue 8/19/97

Tue 8/19/97

Tue 8/19/97

Wed 8/20/97

Wed 8/20/97

Tue 8/26/97

Mon 9/1/97

Mon 9/1/97

Mon 9/1/97

Mon 9/1/97

Mon 4/14/97

Mon 4/14/97

Mon 4/14/97

Mon 8/18/97

Mon 8/25/97

Mon 4/14/97

Mon 4/14/97

Mon 6/30/97

Thu 7/17/97

Fri 7/18/97

Fri 8/1/97

Thu 7/31/97

Fri 8/1/97

Tue 8/26/97

Tue 8/19/97

Tue 8/26/97

Tue 8/26/97

Tue 8/26/97

Tue 8/26/97

Fri 9/26/97

Fri 9/26/97

Fri 9/26/97

Fri 9/26/97

Mon 8/25/97

Mon 8/25/97

Fri 8/15/97

Mon 8/18/97

Mon 8/25/97

Mon 8/25/97

Fri 8/15/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

Q1

Q2

Q3

Review
Update
Super Light Weight Tank CSCI
Super Light Weight Tank (Robert.J)
Design Panel 2
Develop Redstone CSCI Requirements
Identify Dependencies
Develop Design Panel 2
Design Panel 2 Internal Review
Design Panel Complete
Design Approved
Concept of Operations Document
Document Generation
Document Review
Release
SL-GMS SLWT Component Development
Data Playback Capability
Data Fusion Capability
Define Functions
Define Algorithms
Implement into Displays
Data Health Capability
Define Uses
Implement into Displays

LH2 Display

Mon 8/18/97
Mon 8/25/97
Mon 3/17/97
Mon 3/17/97
Thu 4/17/97
Thu 4/17/97
Thu 4/17/97
Thu 4/17/97
Fri 5/23/97
Thu 5/29/97
Fri 5/30/97
Mon 6/2/97
Mon 6/2/97
Mon 7/21/97
Tue 8/5/97
Mon 3/17/97
Fri 6/6/97
Tue 5/13/97
Tue 5/13/97
Wed 5/21/97
Tue 7/1/97
Tue 6/3/97
Tue 6/3/97
Tue 7/1/97

Tue 4/8/97

Mon 8/18/97
Mon 8/25/97
Fri 8/29/97
Fri 8/29/97
Fri 5/30/97
Wed 5/7/97
Wed 5/14/97
Wed 5/21/97
Tue 5/27/97
Thu 5/29/97
Fri 5/30/97
Tue 8/5/97
Fri 7/18/97
Mon 8/4/97
Tue 8/5/97
Tue 7/1/97
Fri 6/6/97

Fri 8/1/97
Mon 6/30/97
Mon 6/30/97
Fri 8/1/97
Wed 7/16/97
Mon 6/30/97
Wed 7/16/97

Fri 8/15/97

Q | @ [ &3 [ o4

DDDI]]

5/23

5/29

5/30
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REDSTONE Integrated Schedule

System Build CSCI

System Build (Al.M)

Thu 3/20/97

Thu 3/20/97

Tue 8/26/97

Tue 8/26/97

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3

Display Development Tue 4/8/97 Fri 7/18/97 |:
Test & Checkout Mon 7/21/97 Fri 8/15/97 :l%l

LO2 Display Tue 4/8/97 Fri 8/15/97 “
Display Development Tue 4/8/97 Fri 7/18/97 |:
Test & Checkout Mon 7/21/97 Fri 8/15/97 :l%l

MPS Display Tue 4/8/97 Fri 8/15/97 “
Display Development Tue 4/8/97 Fri 7/18/97 |:
Test & Checkout Mon 7/21/97 Fri 8/15/97 :l%l

SSME Display Tue 4/8/97 Fri 8/15/97 “
Display Development Tue 4/8/97 Fri 7/18/97 ,—
Test & Checkout Mon 7/21/97 Fri 8/15/97 ‘%

HGDS Display Tue 4/8/97 Fri 8/15/97 “
Display Development Tue 4/8/97 Fri 7/18/97 |:
Test & Checkout Mon 7/21/97 Fri 8/15/97 :l%l

SURFICE Display Tue 5/6/97 Fri 8/15/97 H
Display Development Tue 5/6/97 Fri 7/18/97 [
Test & Checkout Mon 7/21/97 Fri 8/15/97 :l%l

GMS Measurement Display Tue 7/1/97 Fri 8/15/97 "-
Display Development Tue 7/1/97 Fri 7/18/97
Test & Checkout Mon 7/21/97 Fri 8/15/97 D%'

LCC-X Integration Mon 8/18/97 Fri 8/29/97 !
Integration into LCC-X Mon 8/18/97 Thu 8/28/97 [Il
Integration complete Fri 8/29/97 Fri 8/29/97 <> 8/29
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1L | Q2 [ 3 | o4 Q1 Q2 | Q3
Design Panel 2 (Requirements Panel) Thu 3/20/97 Thu 5/22/97 W
Develop Redstone CSCI Requirements Thu 3/20/97 Fri 5/9/97 |:|
Identify Dependencies Wed 3/26/97 Wed 4/30/97 |:|
Develop Design Panel 2 Fri 5/2/97 Tue 5/20/97 D
Design Panel 2 Internal Review Tue 5/20/97 Tue 5/20/97 ]5/20
Design Panel 2 Complete Thu 5/22/97 Thu 5/22/97 ,_’_035/22
Design Panel 2 Approved Thu 5/22/97 Thu 5/22/97 ,"_C 5/22
Evaluate MCC Build Scripts Fri 4/4/97 Fri 5/30/97 |:|
Design Panel 3 (Design Panel) Fri 5/16/97 Thu 6/12/97 w
Develop Design Panel 3 Fri 5/16/97 Tue 6/10/97 []
Design Panel 3 Internal Review Tue 6/10/97 Tue 6/10/97 6/10
Design Panel 3 Complete Thu 6/12/97 Thu 6/12/97 I; 6/12
Identifying Combinations of Subsystem Loads as an SCID Mon 4/28/97 Mon 6/2/97 D
Design and Implementation Staging Area Mon 5/5/97 Mon 6/2/97 D
Function Define SCID Fri 5/23/97 Tue 8/19/97 “
Code and Unit Test (UT) Fri 5/23/97 Thu 8/7/97 “
Design/Develop Code Fri 5/23/97 Thu 7/24/97 [:I
Preliminary CM Drop Fri 7/18/97 Tue 7/22/97 I]
Perform Unit Testing Wed 7/23/97 Wed 8/6/97 I:I
Unit Test Complete Thu 8/7/97 Thu 8/7/97 <> 8/7
Unit Integration Testing (UIT) Fri 8/8/97 Tue 8/19/97 '
Perform Integration Testing Fri 8/8/97 Mon 8/18/97 |:|
UIT Complete Tue 8/19/97 Tue 8/19/97 <> 8/19
Function Manage Staging Area Fri 5/23/97 Tue 8/19/97 “
Code and Unit Test (UT) Fri 5/23/97 Wed 8/6/97 “
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3
Design/Develop Code Fri 5/23/97 Thu 7/24/97 [:I
Preliminary CM Drop Fri 7/18/97 Tue 7/22/97

Perform Unit Testing
Unit Test Complete
Unit Integration Testing (UIT)
Perform Integration Testing
UIT Complete
Function Build SCID
Code and Unit Test (UT)
Design/Develop Code
Preliminary CM Drop
Perform Unit Testing
Unit Test Complete
Unit Integration Testing (UIT)
Perform Integration Testing
UIT Complete
Configuration Management (CM)
Formal CM Drop
Support CM

Documentation Phase

SCID Definition Process Documentation

Build Instructions Documentation

System Control CSCI

System Control (Bob.M)

Requirements

Wed 7/23/97
Wed 8/6/97
Fri 8/8/97
Fri 8/8/97
Tue 8/19/97
Fri 5/23/97
Fri 5/23/97
Fri 5/23/97
Fri 7/18/97
Wed 7/23/97
Thu 8/7/97
Fri 8/8/97
Fri 8/8/97
Tue 8/19/97
Fri 8/15/97
Fri 8/15/97
Tue 8/19/97
Mon 6/16/97
Mon 6/16/97
Mon 7/14/97
Mon 3/24/97
Mon 3/24/97

Mon 3/24/97

Wed 8/6/97
Wed 8/6/97
Tue 8/19/97
Mon 8/18/97
Tue 8/19/97
Tue 8/19/97
Thu 8/7/97
Thu 7/24/97
Tue 7/22/97
Wed 8/6/97
Thu 8/7/97
Tue 8/19/97
Mon 8/18/97
Tue 8/19/97
Tue 8/26/97
Tue 8/19/97
Tue 8/26/97
Mon 8/25/97
Wed 8/6/97
Mon 8/25/97
Tue 8/26/97
Tue 8/26/97

Tue 4/22/97

8/7
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REDSTONE Integrated Schedule

1997 1998

Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3

Develop Requirements Mon 3/24/97 Fri 4/4/97 Dl

Requirements Draft 2 Available Fri 4/4/97 Fri 4/4/97 <>l4/4

Internal Review of Draft 2 Requirements Mon 4/7/97 Fri 4/11/97 I]l

Update Draft 2 Requirements Mon 4/14/97 Tue 4/15/97 Il

Final Requirements Review Wed 4/16/97 Fri 4/18/97 h

Update Final Requirements Mon 4/21/97 Tue 4/22/97 Il

Final Requirements Available Tue 4/22/97 Tue 4/22/97 <> 422

Dependencies

Identify Dependencies

Dependencies Signed

Interface Documents

Develop Draft OPS CM to G/W IDD
Review OPS CM to G/W IDD

Update OPS CM to G/W IDD

Preliminary OPS CM to G/W IDD Available
Finalize OPS CM to G/W IDD

Review OPS CM to G/W IDD

Update OPS CM to G/W IDD

OPS CM to G/W IDD Available

Design Panel 2

Develop DP 2 Presentation
Internal DP 2 Presentation Review
Update DP 2 Presentation

DP 2 Manager Flip-Through

DP 2 SEl Internal Review

Mon 3/31/97

Mon 3/31/97

Wed 4/16/97

Fri 4/18/97

Fri 4/18/97

Fri 5/2/97

Wed 5/7/97

Thu 5/8/97

Wed 5/14/97

Wed 5/21/97

Mon 5/26/97

Tue 5/27/97

Wed 4/2/97

Wed 4/2/97

Wed 4/23/97

Fri 4/25/97

Tue 4/29/97

Wed 5/7/97

Wed 4/16/97

Fri 4/4/97

Wed 4/16/97

Tue 5/27/97

Thu 5/1/97

Tue 5/6/97

Thu 5/8/97

Thu 5/8/97

Tue 5/20/97

Fri 5/23/97

Tue 5/27/97

Tue 5/27/97

Fri 5/9/97

Tue 4/22/97

Thu 4/24/97

Tue 4/29/97

Tue 4/29/97

Wed 5/7/97

5/8

R

N

=

5/27

1/29

5/7
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 Q2 | @3 [ o4 Q1 Q2 | Q3
DP 2 Final Review Fri 5/9/97 Fri 5/9/97 5/9
Requirements Approved Fri 5/9/97 Fri 5/9/97 ,@ 5/9
Design Panel 3 Thu 5/8/97 Thu 6/12/97 w
Develop CSCI Detailed Design Thu 5/8/97 Wed 5/28/97

Internal Review of Detailed Design
Develop DP 3 Presentation
Directory Structure Inputs Required from Test Build and Control CSCI
Directory Structure Inputs Required from System Build CSCI
Final Draft of APIs Required from System Services CSCI
DP 3 Manager Flip-Through
DP 3 SEl Internal Review
CIT Test Plan w/RTM Complete
DP 3 Final Review
CSCI Design Approved

Code and Unit Integration Test
Internal Checkpoint
Develop Code
Develop Code Inspection Packet
Code Inspection
Gateway Load S/W in Houston Required from GSE Gateway Services CSCI
Resolve Inspection Action Items
Perform Unit Testing
Unit Testing Complete

Developer Integration Testing (CSCI -to- CSCI)

System Services S/W Required from System Services CSCI

Thu 5/29/97

Wed 5/28/97

Fri 6/6/97

Fri 6/6/97

Fri 6/6/97

Fri 6/6/97

Tue 6/10/97

Thu 6/12/97

Thu 6/12/97

Thu 6/12/97

Wed 5/21/97

Tue 6/17/97

Wed 5/21/97

Wed 7/9/97

Thu 7/17/97

Thu 7/17/97

Fri 7/18/97

Tue 7/22/97

Tue 8/5/97

Wed 8/6/97

Thu 8/7/97

Mon 6/2/97

Fri 6/6/97

Fri 6/6/97

Fri 6/6/97

Fri 6/6/97

Fri 6/6/97

Tue 6/10/97

Thu 6/12/97

Thu 6/12/97

Thu 6/12/97

Tue 8/5/97

Tue 6/17/97

Tue 7/8/97

Fri 7/11/97

Thu 7/17/97

Thu 7/17/97

Mon 7/21/97

Tue 8/5/97

Tue 8/5/97

Tue 8/19/97

Thu 8/7/97

e WO —— W |

717
7/17
,%8/5
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish QL | Q2 Q3 [ o4 Q1 Q2 | Q3
Support Integration Testing Wed 8/6/97 Mon 8/18/97
CSCI to CSCI Integration Complete Tue 8/19/97 Tue 8/19/97 <> 8/19
CIT Tue 7/1/97 Tue 8/26/97
Develop CIT Procedures Tue 7/1/97 Mon 7/21/97

Review CIT Procedures
Update CIT Procedures
CIT Procedures Available
Perform CIT Dry Runs
Perform CIT
CIT Complete
System Services CSCI
System Services CSCI (Alex.M)
Design Panel 1 (Concept)
Conduct DP1 Review
Resolve DP1 Action ltems
Design Panel 2 (Requirements)
Develop Redstone Sys Srvc Regmts
Develop Sys Srvc Draft Regmts
Define API Re-use & for Redstone
Develop Sys Srvc Final Regmts
Sys Srvc Regmts Cmp't
Develop Design Panel 2 Documents
Develop Sys Srvc DP2 Prelim Draft
Conduct Sys Srvc DP2 Internal Flip-Thru

Update MCC API Documentation

Tue 7/22/97
Fri 7/25/97
Mon 7/28/97
Tue 8/5/97
Tue 8/19/97
Tue 8/26/97
Thu 3/20/97
Thu 3/20/97
Thu 3/20/97
Thu 3/27/97
Fri 3/28/97
Wed 4/16/97
Wed 4/16/97
Wed 4/16/97
Fri 4/18/97
Wed 4/23/97
Thu 5/8/97
Fri 4/18/97
Fri 4/18/97
Thu 5/1/97

Thu 5/1/97

Thu 7/24/97
Mon 7/28/97
Mon 7/28/97
Mon 8/18/97
Mon 8/25/97
Tue 8/26/97
Mon 11/3/97
Mon 11/3/97
Thu 4/10/97
Thu 3/27/97
Thu 4/10/97
Thu 5/22/97
Thu 5/8/97
Tue 4/22/97
Fri 4/18/97
Thu 5/8/97
Thu 5/8/97
Thu 5/22/97
Wed 4/30/97
Fri 5/2/97

Wed 5/7/97

05@9‘5‘:‘91

5/8

%I«M

7/28

8/26

)i
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 Q2 | @3 [ o4 Q1 Q2 | Q3
Update Sys Srvc DP2 Document Thu 5/8/97 Mon 5/12/97
Draft MCC Sys Srv API Avail Mon 5/12/97 Mon 5/12/97 5/12

Conduct Sys Srvc DP2 Internal Review
Final Sys Srvc DP2 Document Updates
Prelim MCC Sys Srvc API Avail
Conduct Sys Srvc DP2 Final Review
Resolve Sys Srvc DP2 Action Items
Develop Sys Srvc Dependencies
Identify Sys Srvc Dependencies
Dependencies Signed & Cmp'’t
Develop Baseline Schedule
Develop Sys Srvc Cost
Develop Draft Baseline Schedule
Update & Finalize Baseline Schedule
Baseline Detail Schedule Cmp'’t
SYSTEM MESSAGE SERVICES CSC:
Develop Design Panel 3 Documents
Def Pkt Payload for Sys Msg Required from RTPC Pkt Payload ICD (Ton
Define Naming Convention for Multicast
App Msg, Cat, Gps, & Nmbrs Required from S/W Arch Team (John.W)
Develop Sys Msg DP3 Prelim Draft
Conduct Sys Msg DP3 Internal Flip-Thru
Develop Sys Msg API Documentation
Update Sys Msg DP3 Document

Prelim Sys Msg API Avall

Tue 5/13/97

Wed 5/14/97

Wed 5/14/97

Thu 5/15/97

Fri 5/16/97

Fri 5/16/97

Fri 5/16/97

Fri 5/30/97

Wed 5/28/97

Wed 5/28/97

Wed 5/28/97

Mon 6/2/97

Mon 6/9/97

Wed 5/14/97

Wed 5/14/97

Fri 5/16/97

Wed 5/14/97

Tue 6/17/97

Fri 6/6/97

Thu 6/12/97

Fri 6/6/97

Mon 6/16/97

Tue 6/17/97

Tue 5/13/97

Wed 5/14/97

Wed 5/14/97

Thu 5/15/97

Thu 5/22/97

Fri 5/30/97

Fri 5/30/97

Fri 5/30/97

Mon 6/9/97

Fri 5/30/97

Fri 5/30/97

Mon 6/9/97

Mon 6/9/97

Fri 9/5/97

Thu 7/3/97

Thu 6/5/97

Wed 5/21/97

Tue 6/17/97

Wed 6/11/97

Fri 6/13/97

Tue 6/17/97

Mon 6/16/97

Tue 6/17/97
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1998

Task Name Start Finish [ 04 [
Conduct Sys Msg DP3 Internal Review Tue 6/17/97 Tue 6/17/97
Final Sys Msg DP3 Document Updates Wed 6/18/97 Wed 6/18/97
Final MCC Sys Msg API Avail Wed 6/18/97 Wed 6/18/97
Conduct Sys Msg DP3 Final Review Thu 6/19/97 Thu 6/19/97 F
Detail Design Inspection & Update Fri 6/20/97 Thu 7/3/97 E
Detail Design Inspection Complete Thu 7/3/97 Thu 7/3/97
Code and Unit Test (UT) Fri 6/20/97 Fri 8/8/97
SDE-JSC Environment Required from JSC Facility Coordinator (Bill.M) Fri 6/20/97 Fri 6/20/97
Develop Code Fri 6/20/97 Wed 7/16/97 E
IPC (Intra-task) Preliminary Drop Available Tue 7/1/97 Tue 7/1/97
Code Inspection Thu 7/17/97 Thu 7/17/97
Perform Unit Testing Fri 7/18/97 Fri 8/8/97
Unit Test Complete Fri 8/8/97 Fri 8/8/97 8/8
Unit Integration Testing (UIT) Fri 8/8/97 Wed 8/20/97 '
G/W Msg Writer Unit Test Required from Common G/W Services CSCI Fri 8/8/97 Fri 8/8/97 8/8
Message Viewer Displays Unit Test Required from System Viewers CSC Fri 8/8/97 Fri 8/8/97 :|8/8
SDC Rec/Ret Msg Writer Required from Data Rec/Arch and Ret CSCI Fri 8/8/97 Fri 8/8/97 /8
Perform Integration Testing Mon 8/11/97 Wed 8/20/97
UIT Complete Wed 8/20/97 Wed 8/20/97 8/20
Configuration Management Thu 8/21/97 Fri 9/5/97

Formal CM Drop
Support CM

CSCl Integration Testing (CIT)
Test Plan (W/RTM) Complete

Perform CIT

Thu 8/21/97

Fri 8/22/97

Thu 6/19/97

Thu 6/19/97

Thu 8/21/97

Thu 8/21/97

Fri 9/5/97

Wed 8/27/97

Thu 6/19/97

Wed 8/27/97
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Task Name

Start

Finish

1998

Q1

Q2

Q3

CIT Complete

NETWORK SERVICES, APIs:

Code and Unit Test (UT)
SDE Environment Required from CLCS Dev Env CSCI
Develop Code
Code Inspection
Preliminary CM Drop
Perform Unit Testing
Unit Test Complete

Unit Integration Testing (UIT)
Perform Integration Testing
UIT Complete

Configuration Management
Formal CM Drop
Support CM

CSCl Integration Testing (CIT)
Perform CIT

CIT Complete

NETWORK SERVICES, BASIC COMM:

Network Fault Tolerance Analysis

Wed 8/27/97

Fri 5/30/97

Fri 5/30/97

Fri 5/30/97

Fri 7/4/97

Fri 8/1/97

Mon 8/4/97

Tue 8/5/97

Thu 8/28/97

Fri 7/25/97

Fri 8/29/97

Thu 9/11/97

Fri 9/12/97

Fri 9/12/97

Mon 9/15/97

Fri 9/12/97

Fri 9/12/97

Thu 9/18/97

Mon 4/21/97

Mon 4/21/97

Wed 8/27/97

Mon 9/29/97

Thu 8/28/97

Fri 5/30/97

Thu 7/31/97

Fri 8/1/97

Mon 8/4/97

Thu 8/28/97

Thu 8/28/97

Thu 9/11/97

Thu 9/11/97

Thu 9/11/97

Mon 9/29/97

Fri 9/12/97

Mon 9/29/97

Thu 9/18/97

Thu 9/18/97

Thu 9/18/97

Mon 11/3/97

Thu 6/26/97

Develop Analysis Plan & Schedule Mon 4/21/97 Fri 5/2/97

Review Plan W/CSCI & SEI Mon 5/5/97 Tue 5/6/97

ATM LANalyzer & Doc Required from Subsystem Eng (Dennis.F) Wed 5/7/97 Wed 5/7/97 /7
Review/Train on ATM LANalyzer Wed 5/7/97 Tue 5/13/97 "1'
Redundant ATM H/W Required from Subsystem Eng (Dennis.F) Tue 5/13/97 Tue 5/13/97 _]5/13

8/28

9/11

9/18
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

Q4

Q1

Q2

Q3

Conduct Ntwk Flt Tol Analysis
Generate Flt Tol Analysis Report
Present Flt Tol Analysis to SEI
Ntwk FIt Tol Analysis Cmp't

Network Timing Protocol
Develop Implementation Plan
Review Plan w/CSCI & SEI
Develop NTP Configuration Information
COTS TYMSERYV Installed Required from Subsytem Eng (Dennis.F)
Configure NTP & Checkout
Develop Test Procedures & Dry Run
Conduct NTP Formal Test

Application Location Transparency
Develop Test Scenario
Review Test Scenario w/CSC & CSCI
Develop Test Script & Dry Run
Conduct Formal Test

Network Performance Measurements
Develop Performance Msrmnt Plan
Review Plan w/CSCI & SEI
Conduct Performance Measurements
Develop Performance Msrmnt Report
Network Performance Report Avail

System Viewers CSCI

System Viewers (Jerryl.P)

Wed 5/14/97
Wed 6/11/97
Wed 6/25/97
Thu 6/26/97
Fri 5/16/97
Fri 5/16/97
Fri 5/30/97
Tue 6/3/97
Tue 6/3/97
Tue 6/10/97
Tue 6/17/97
Tue 6/24/97
Mon 6/30/97
Mon 6/30/97
Mon 7/14/97
Wed 7/16/97
Fri 8/1/97

Fri 8/29/97
Fri 8/29/97
Fri 9/12/97
Tue 9/16/97
Tue 10/21/97
Mon 11/3/97

Mon 3/31/97

Mon 3/31/97

Tue 6/10/97
Tue 6/24/97
Thu 6/26/97
Thu 6/26/97
Tue 6/24/97
Thu 5/29/97
Mon 6/2/97
Mon 6/9/97
Tue 6/3/97
Mon 6/16/97
Mon 6/23/97
Tue 6/24/97
Fri 8/1/97
Fri 7/11/97
Tue 7/15/97
Thu 7/31/97
Fri 8/1/97
Mon 11/3/97
Thu 9/11/97
Mon 9/15/97
Mon 10/20/97
Mon 11/3/97
Mon 11/3/97

Fri 9/26/97

Fri 9/26/97

QL [ Q2 [ Q3 |

> 626

OF
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3

Design Panel 2 Mon 3/31/97 Fri 5/9/97 w

Develop Redstone CSCI Requirements Mon 3/31/97 Fri 4/18/97 D

Identify Dependencies Mon 3/31/97 Fri 4/18/97 D

Develop Design Panel 2 Mon 3/31/97 Thu 5/1/97 l:,

Design Panel 2 Internal Review Fri 5/2/97 Fri 5/2/97 <> 5/2

Design Panel Complete Fri 5/9/97 Fri 5/9/97 <> 5/9

Design Approved Fri 5/9/97 Fri 5/9/97 <> 5/9
Design Panel 3 Mon 5/12/97 Fri 5/30/97

Develop Design Panel 3
Design Panel 3 Internal Review
Design Panel Complete
Code and Unit Test (UT)
Develop Code
Perform Unit Testing
Unit Test Complete
Unit Integration Testing (UIT)
Perform Integration Testing
UIT Complete
CSCl Integration Testing (CIT)
Perform CIT
CIT Complete

Documentation Phase

Design Specification Document

Development

Review

Mon 5/12/97

Fri 5/23/97

Fri 5/30/97

Mon 6/2/97

Mon 6/2/97

Mon 6/30/97

Fri 8/8/97

Mon 8/11/97

Mon 8/11/97

Fri 8/22/97

Wed 8/20/97

Wed 8/20/97

Tue 8/26/97

Mon 4/14/97

Mon 4/14/97

Mon 4/14/97

Mon 8/18/97

Thu 5/22/97

Fri 5/23/97

Fri 5/30/97

Fri 8/8/97

Fri 6/27/97

Fri 8/8/97

Fri 8/8/97

Fri 8/22/97

Fri 8/22/97

Fri 8/22/97

Tue 8/26/97

Tue 8/26/97

Tue 8/26/97

Fri 9/26/97

Fri 8/29/97

Fri 8/15/97

Fri 8/22/97

5/23

5/30
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REDSTONE Integrated Schedule

1997 1998

Task Name Start Finish [ 03 | 04 [

Update Mon 8/25/97 Fri 8/29/97 I]

Users Guide Document Mon 8/25/97 Fri 9/26/97 w

Development Mon 8/25/97 Fri 9/12/97 D

Review Mon 9/15/97 Fri 9/19/97 I]

Update Mon 9/22/97 Fri 9/26/97 I]
Test Build and Control CSCI Tue 3/11/97 Fri 9/26/97

Test Build and Control CSCI (Charlie.F)
Design Panel 2
Develop Redstone CSCI Requirements
Identify Dependencies
Develop Design Panel 2
Design Panel 2 Internal Review
Design Panel Complete
Design Approved
Design Panel 3
Develop Design Panel 3
Design Panel 3 Internal Review
Design Panel Complete
Code and Unit Test (UT)
Develop Code
CDS FD Directory Unload
CLCS Create TCID
CLCS FD Directory Load
CLCS DBSAFE Databank Required from DBSAFE CSCI

CLCS FD Directory Build

Tue 4/8/97

Tue 3/11/97

Tue 3/11/97

Wed 3/26/97

Sun 4/27/97

Tue 5/20/97

Tue 6/3/97

Tue 6/3/97

Tue 7/8/97

Tue 7/8/97

Tue 7/22/97

Tue 7/29/97

Mon 4/7/97

Mon 4/7/97

Mon 4/7/97

Mon 4/21/97

Mon 5/5/97

Sat 5/24/97

Fri 5/16/97

Thu 8/14/97

Tue 6/3/97

Fri 5/9/97

Fri 5/2/97

Fri 5/16/97

Tue 5/20/97

Tue 6/3/97

Tue 6/3/97

Tue 7/29/97

Fri 7/18/97

Tue 7/22/97

Tue 7/29/97

Thu 8/14/97

Thu 8/14/97

Fri 4/18/97

Thu 5/29/97

Thu 5/22/97

Sat 5/24/97

Fri 7/18/97
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1998

Q1

Q2

Q3

Initial FD Directory Available
Initial Online Database Available
Preliminary CM Drop

Perform Unit Testing

Unit Test Complete

Final FD Directory Available
CLCS Gateway Tables Build
Initial Gateway Tables Available
Final Gateway Tables Available

CLCS TCID Installation

OPS CM Server Required from CLCS Dev Env CSCI

Preliminary CM Drop
Perform Unit Testing
Unit Test Complete

TCID Load Available

Unit Integration Testing (UIT)

Perform Integration Testing

UIT Complete

Configuration Management (CM)

Formal CM Drop

Support CM

CSCl Integration Testing (CIT)

Perform CIT

CIT Complete

Integration Test Phase

Mon 6/16/97

Mon 7/7/97

Thu 7/10/97

Thu 7/10/97

Wed 7/16/97

Wed 7/16/97

Fri 5/23/97

Tue 7/8/97

Mon 8/4/97

Tue 7/22/97

Tue 7/29/97

Thu 8/7/97

Fri 8/8/97

Thu 8/14/97

Thu 8/14/97

Fri 8/15/97

Fri 8/15/97

Thu 8/28/97

Fri 8/29/97

Fri 8/29/97

Mon 9/1/97

Fri 8/15/97

Fri 8/15/97

Thu 8/28/97

Fri 9/5/97

Mon 6/16/97

Mon 7/7/97

Thu 7/10/97

Wed 7/16/97

Wed 7/16/97

Wed 7/16/97

Mon 8/4/97

Tue 7/8/97

Mon 8/4/97

Thu 8/14/97

Tue 7/29/97

Thu 8/7/97

Thu 8/14/97

Thu 8/14/97

Thu 8/14/97

Thu 8/28/97

Thu 8/28/97

Thu 8/28/97

Fri 9/5/97

Fri 8/29/97

Fri 9/5/97

Thu 8/28/97

Thu 8/28/97

Thu 8/28/97

Fri 9/26/97
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 | @2 | @3 | o4 Q1 Q2 | Q3
Develop CIT Report Fri 9/5/97 Fri 9/26/97
User Training Fri 9/5/97 Fri 9/26/97
Support System Integration & Test Fri 9/5/97 Fri 9/26/97
Documentation Phase Tue 4/8/97 Tue 4/8/97

Design Specification Document
Development
CDS FD Directory Unload
CLCS Create TCID
CLCS FD Directory Load
CLCS FD Directory Build
CLCS Gateway Tables Build
CLCS TCID Installation
Review
Update
User Guide Document
Development
CDS FD Directory Unload
CLCS Create TCID
CLCS FD Directory Load
CLCS FD Directory Build
CLCS Gateway Tables Build
CLCS TCID Installation
Review

Update

User Application Processing CSCI

Mon 4/21/97
Mon 4/21/97
Mon 4/21/97
Mon 5/12/97
Thu 5/22/97
Mon 6/30/97
Mon 7/21/97
Fri 8/1/97
Tue 8/19/97
Mon 8/25/97
Fri 4/25/97
Fri 4/25/97
Fri 4/25/97
Thu 5/22/97
Thu 5/29/97
Fri 7/25/97
Mon 8/11/97
Thu 8/21/97
Wed 8/27/97

Tue 9/2/97

Thu 3/13/97

Wed 8/27/97
Mon 8/18/97
Wed 4/23/97
Fri 5/16/97
Wed 5/28/97
Fri 7/25/97
Mon 8/11/97
Mon 8/18/97
Mon 8/25/97
Wed 8/27/97
Thu 9/4/97
Wed 8/27/97
Mon 4/28/97
Fri 5/23/97
Fri 5/30/97
Thu 7/31/97
Fri 8/15/97
Wed 8/27/97
Tue 9/2/97

Thu 9/4/97

Sun 9/28/97

| non
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

QL [ Q2

[ o3 [ o4

Q1

Q2

Q3

User Application Processing (Sharon.B)

Requirements Design Panel
Dependencies Signed
Final Code/Test Schedule
Develop Redstone CSCI Requirements
Requirements Draft 1
Requirements Draft 1 Review
Requirements Draft 2
Requirements Final
Develop Requirements Design Panel
Preliminary Design Draft
Preliminary Design Final
Detailed Requirements Design Walk-Through
Requirements Panel Internal Review
Requirements Design Panel Complete
Requirements Design Approved

Key Dependencies (Preliminary)
Identify Dependencies
Appl Services API Prelim Agreement
Appl Services API Final Agreement
API Preliminary Drop Required Application Services CSCI
API Final Drop Required from Application Services CSCI
System Services API Prelim Agreement
System Services API Final Agreement

API Preliminary Drop Required from System Services CSCI

Thu 3/13/97

Thu 3/13/97

Tue 6/10/97

Tue 5/20/97

Thu 3/13/97

Fri 4/11/97

Wed 4/16/97

Fri 4/25/97

Thu 5/8/97

Thu 3/20/97

Fri 4/25/97

Wed 5/7/97

Wed 4/30/97

Tue 5/6/97

Thu 5/8/97

Thu 5/8/97

Thu 3/20/97

Thu 3/20/97

Mon 6/2/97

Mon 6/16/97

Mon 7/7/97

Mon 7/28/97

Tue 6/10/97

Mon 6/16/97

Tue 7/1/97

Sun 9/28/97

Tue 6/10/97

Tue 6/10/97

Tue 5/20/97

Fri 4/11/97

Fri 4/11/97

Wed 4/16/97

Fri 4/25/97

Thu 5/8/97

Mon 4/28/97

Fri 4/25/97

Wed 5/7/97

Wed 4/30/97

Tue 5/6/97

Thu 5/8/97

Thu 5/8/97

Fri 8/8/97

Fri 4/25/97

Mon 6/2/97

Mon 6/16/97

Mon 7/7/97

Mon 7/28/97

Tue 6/10/97

Mon 6/16/97

Tue 7/1/97

6/10

5/20

11

/25
5/7
1/30
5/6
5/8

5/8

6/2

6/16

o
> 128

6/10

6/16

On
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REDSTONE Integrated Schedule

1997 1998
Task Name Start Finish Q1 Q2 | @3 [ o4 Q1 Q2 | Q3
API Final Drop Requird from System Services CSCI Fri 8/8/97 Fri 8/8/97 <> 8/8
GSE G/W for Integration Required from GSE G/W Services CSCI Fri 8/1/97 Fri 8/1/97 <> 8/1
Detailed Design Panel Fri 4/18/97 Thu 6/12/97 w
Develop Detailed Design Panel Fri 4/18/97 Tue 6/3/97 I:
Detailed Design Walk-Through Wed 6/4/97 Wed 6/4/97 6/4
Detailed Design Panel Internal Review Tue 6/10/97 Tue 6/10/97 6/10
Detailed Design Inspection Complete Thu 6/12/97 Thu 6/12/97 6/12
Test Plan (w/rtm) Complete Thu 6/12/97 Thu 6/12/97 6/12
Design Panel Complete Thu 6/12/97 Thu 6/12/97 6/12

Code & Unit Test

Command Management Processing Code
Authentication

Cmd Sending/Tracking

Response Processing

Command Management Processing Unit Test
Authentication

Cmd Sending/Tracking

Response Processing

Preliminary CM Drop

Unit Test Complete

Unit Integration Testing (UIT)

Perform Integration Testing
Cmd Sending/Tracking
Response Processing

UIT Complete

Tue 5/20/97

Tue 5/20/97

Wed 6/18/97

Wed 6/25/97

Mon 6/30/97

Tue 5/27/97

Wed 6/18/97

Wed 6/25/97

Mon 6/30/97

Thu 7/24/97

Thu 7/24/97

Tue 5/27/97

Tue 5/27/97

Thu 6/26/97

Wed 7/9/97

Wed 7/30/97

Thu 7/24/97

Tue 7/15/97

Wed 6/18/97

Wed 6/25/97

Mon 6/30/97

Thu 7/24/97

Wed 6/18/97

Wed 6/25/97

Mon 6/30/97

Thu 7/24/97

Thu 7/24/97

Wed 7/30/97

Wed 7/30/97

Thu 6/26/97

Wed 7/9/97

Wed 7/30/97

6/18

6/25

<> 6130

6/18

> 6l25

<> 6130
> 124
> 124

<> 6126
> 9
> 1130
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REDSTONE Integrated Schedule

Task Name

Start

Finish

1997

1998

Q1

| Q2 ]

QB [ 4

Q1

Q2

Q3

HCI & CCP CMD UIT
Configuration Management
Formal CM Drop
Support Cm
CSCl Integration Testing (CIT)
CMD/Services Integration
CMD/Gateway Integration
Formal CIT
System Test
Develop CIT Report
User Training
Support System Integration & Test
Documentation Phase
Design Specification Documentation
Final
CCP-GW CMD Packets Def
Start CCP-GW CMD Packets Def
Prelim CCP-GW CMD Packets Def
Draft CCP-GW CMD Packets Def
Final CCP-GW CMD Packets Def

Redstone Delivery Complete

Thu 7/17/97

Tue 8/19/97

Tue 8/19/97

Tue 8/19/97

Fri 8/1/97

Fri 8/1/97

Fri 8/8/97

Wed 8/20/97

Mon 9/1/97

Mon 9/1/97

Mon 9/1/97

Mon 9/1/97

Thu 3/27/97

Mon 4/14/97

Tue 8/26/97

Thu 3/27/97

Thu 3/27/97

Mon 5/5/97

Fri 5/9/97

Mon 6/16/97

Sun 9/28/97

Wed 7/30/97

Tue 8/26/97

Tue 8/19/97

Tue 8/26/97

Tue 8/26/97

Fri 8/8/97

Wed 8/20/97

Tue 8/26/97

Fri 9/26/97

Fri 9/26/97

Fri 9/26/97

Fri 9/26/97

Tue 8/26/97

Tue 8/26/97

Tue 8/26/97

Mon 6/16/97

Thu 3/27/97

Mon 5/5/97

Fri 5/9/97

Mon 6/16/97

Sun 9/28/97

&
<><>g]

5/5

5/9

)
U DDD‘:EE‘E

<> 8no

> 826

6/16

> a8
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